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N Acceptance of responsibility for the secondary dumps by NGC has rendered
’ identification unnecessary. This technique had been included
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WORK ASSIGNMENT STATUS REPORT
EPA CONTRACT NO. 68-01-6699, MOD. NO. 43
WORK ASSIGNMENT NO. 45-2LA2.0
ASBESTOS DUMP SITE
MORRIS COUNTY, NEW JERSEY
NUS PROJECT NO. 0772

Activity: Remedial Investigation/Feasibility Study

Progress this Period - January 1984:

The draft Work Plan was undergoing review by the EPA and the New Jersey
Department of Environmental Protection (NJDEP) during this period. The
Contractor Project Manager contacted the EPA Regional Site Project Officer
(RSPO), Mr. Robert McKnight, on January 4, 1984, and was assured that the
Work Plan had been satisfactorily received, and copies had been forwarded to
the NJDEP for review. The Contractor was also notified that National
Gypsum Corporation (NGC) had responded to an EPA information request by
accepting responsibility for the three secondary dump sites identified in the
Work Plan.

Problems Resolved:

in the Work Pilan in accord with the EPA and NJDEP wishes, but with
reservations on the part of the contractor.

Conversations with Scott Fro’dirlcks (Deputy Project Officer, Field
Investigation Team (FIT) Zone ) on January 25, 1984 have provided a specific
mechanism for the FIT interaction snd support in the preparation of the final
Work Plan.

Anticipated Problem Areas and Recommended Solutions:

The Remedial Planning Office (REMPO) will have to work closely with FIT in
finalizing the draft Work Plan. A copy of the Work Plan was submitted to the
FIT for their review on January 25, 1984,

The REMPQ_project officer will ensure that open communication are
maintained Whed the FIT through the course of the work '

Deliverables Submitted: None

Upcoming Events:

] of the FIT and the REMPO will meet to discuss comments on

the draft Work Plan and to finalize the draft for submission to the EPA. The
final Work Plan will be submitted to the EPA as quickly as possible following
receipt of formal review comments.
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WORK ASSIGNMENT STATUS REPORT
WORK ASSIGNMENT NO. 45-2LA2.0
PAGE TWO

10.

1.

Activities Planned:

The draft Work Plan will be finallzed upon receipt of the EPA and NJDEP
review comments. Tentative assignments and definition of the FIT and the
REMPO responsibilities will be made to expedite response upon final

authorization from the EPA.

Key Personnsl Changes:

None. A FIT Remedial Investigation project manager and staff will be
selected as soon as possibie.

Subcontracting: None
Travel this Period: None
Contract Laboratory Program: No involvement

Schedule Changes:

None. Revision and submission of the final Work Plan is contingent upon
receipt of review commaents on the draft.
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